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ESTIMATE RUN 09/22/2021

ESTIMATE SUMMARY 15:07:28

CONTID: C22996         ESTIMATE NO: 0005 PROG 2005

PCN: 22996-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US50 TEXAS CREEK TO COALDALE PERCENT TIME:

PROJECT NO: STR0503-095                   

US50 TEXAS CREEK TO COALDALE

NAME OF ROAD:  

PROJECT COUNTIES: FREMONT

CONTRACTOR:

A and S CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 566 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81215-0566(719)275-4555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,584,480.01 PARTICIPATING $ $ 1,881,040.47

AWARD PROJECT AMT: 6,178,722.86 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

73.50

WORK DAYS

WORK DAYS

86.00%

921,730.78

1,881,040.47

1,881,040.47

1,881,040.47

$

$

$

$

5,662,749.23

0.00

5,662,749.23

0.00

5,662,749.23

-92,680.84

0.00

5,570,068.39

0.00

AMOUNT DUE 5,570,068.39 1,881,040.47

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,881,040.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

73.5 TIME ALLOW: 100

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/15/2021

04/12/2021

08/31/2021

02/18/2021

03/02/2021

03/12/2021

03/15/2021
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PCN: 22996-BID    ESTIMATE RUN 09/22/2021

PROJECT: STR0503-095                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:07:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

300.000

EACH

5.00000

0010 *Removal of Asphalt Mat (Planing) 215,931.300

0.000

202-00240  
 

539,828.25215,931.300

0.00

215,931.300

SY  

2.50000

0015 *Removal of Pavement Marking (Asphalt Grooving) 0.000

0.000

202-00251  
 

0.000.000

0.00

78,543.000

SF  

0.60000

0020 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

144.000

EACH

75.00000

0025 Clean Culvert (Large) 0.000

7.000

202-04002  
 

21,000.007.000

21,000.00

7.000

EACH

3,000.00000

0030 Clean Culvert (Small) 16.000

5.000

202-04002  
 

25,200.0021.000

6,000.00

21.000

EACH

1,200.00000

0035 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

20.000

HOUR

90.00000

0040 Front End Loader (Rubber Tire) 6.000

0.000

203-01590  
 

960.006.000

0.00

30.000

HOUR

160.00000

0045 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

240.00000

0050 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

30.000

HOUR

70.00000

0055 *Silt Fence (Reinforced) 0.000

0.000

208-00021  
 

0.000.000

0.00

0.000

LF  

3.00000
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PCN: 22996-BID    ESTIMATE RUN 09/22/2021

PROJECT: STR0503-095                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:07:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sediment Trap 0.000

0.000

208-00033  
 

0.000.000

0.00

0.000

EACH

6,000.00000

0065 *Aggregate Bag 982.000

0.000

208-00035  
 

6,874.00982.000

0.00

982.000

LF  

7.00000

0070 Pre-fabricated Concrete Washout Structure (Type 1) 1.000

0.000

208-00046  
 

500.001.000

0.00

1.000

EACH

500.00000

0075 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

2.000

EACH

400.00000

0080 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

0.000

EACH

800.00000

0085 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

60.00000

0090 Removal and Disposal of Sediment (Equipment) 2.000

0.000

208-00105  
 

260.002.000

0.00

40.000

HOUR

130.00000

0095 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

170.00000

0100 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

83.00000

0105 Erosion Control Management 8.000

0.000

208-00207  
 

2,400.008.000

0.00

60.000

DAY 

300.00000

0110 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

2,000.00000
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PCN: 22996-BID    ESTIMATE RUN 09/22/2021

PROJECT: STR0503-095                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:07:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

6,000.00000

0120 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.000

ACRE

5,000.00000

0125 Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

0.000

SY  

4.00000

0130 Removal of Nests 19.000

0.000

240-00010  
 

1,520.0019.000

0.00

19.000

HOUR

80.00000

0135 *Netting 445.000

0.000

240-00020  
 

9,345.00445.000

0.00

500.000

SY  

21.00000

0140 Aggregate Base Course (Special) 0.000

340.000

304-09006  
 

578.00340.000

578.00

5,000.000

SY  

1.70000

0145 Hot Mix Asphalt (Patching) (Asphalt) 57.000

0.000

403-00720  
 

6,270.0057.000

0.00

521.000

TON 

110.00000

0150 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 16,945.490

14,289.130

403-34721  
 

2,498,769.6031,234.620

1,143,130.40

31,393.490

TON 

80.00000

0155 Emulsified Asphalt (Slow-Setting) 10,833.820

0.000

411-10255  
 

32,501.4610,833.820

0.00

10,833.820

GAL 

3.00000

0160 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

3.00000

0165 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

400.000

EACH

75.00000
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PCN: 22996-BID    ESTIMATE RUN 09/22/2021

PROJECT: STR0503-095                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:07:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

0.000.000

0.00

50.000

EACH

80.00000

0175 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

125.000

EACH

84.00000

0180 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

1,006.000

SF  

20.00000

0185 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

831.000

SF  

22.00000

0190 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

29.000

EACH

220.00000

0195 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

136.000

EACH

400.00000

0200 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

50,217.000

LF  

0.08000

0205 *Construction Surveying 0.590

0.210

625-00000  
 

9,600.000.800

2,520.00

1.000

L S 

12,000.00000

0210 *Mobilization 1.000

0.000

626-00000  
 

489,000.001.000

0.00

1.000

L S 

489,000.00000

0215 *Public Information Management (Tier III) 112.000

35.000

626-01113  
 

8,085.00147.000

1,925.00

170.000

DAY 

55.00000

0220 *Pavement Marking Paint 1,282.450

306.980

627-00001  
 

73,113.781,589.430

14,121.08

2,054.000

GAL 

46.00000
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PCN: 22996-BID    ESTIMATE RUN 09/22/2021

PROJECT: STR0503-095                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:07:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

924.000

GAL 

90.00000

0230 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

3,391.000

SF  

14.00000

0235 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

165.000

SF  

21.00000

0240 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

140.000

SF  

14.00000

0245 *Flagging 4,428.800

1,256.000

630-00000  
 

147,804.805,684.800

32,656.00

6,000.000

HOUR

26.00000

0250 *Pilot Car Operation 652.300

146.500

630-00001  
 

52,720.80798.800

9,669.00

1,000.000

HOUR

66.00000

0255 *Traffic Control Inspection 52.000

15.000

630-00007  
 

14,740.0067.000

3,300.00

67.000

DAY 

220.00000

0260 *Traffic Control Management 62.000

20.000

630-00012  
 

90,200.0082.000

22,000.00

100.000

DAY 

1,100.00000

0265 *Flashing Beacon (Portable) 2.000

1.600

630-80001  
 

6,480.003.600

2,880.00

4.000

EACH

1,800.00000

0270 *Construction Traffic Sign (Panel Size A) 11.500

9.200

630-80341  
 

621.0020.700

276.00

50.000

EACH

30.00000

0275 *Construction Traffic Sign (Panel Size B) 14.000

11.200

630-80342  
 

882.0025.200

392.00

28.000

EACH

35.00000
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PCN: 22996-BID    ESTIMATE RUN 09/22/2021

PROJECT: STR0503-095                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:07:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Portable Message Sign Panel 1.500

1.200

630-80355  
 

18,900.002.700

8,400.00

3.000

EACH

7,000.00000

0285 *Drum Channelizing Device 62.500

50.000

630-80360  
 

2,812.50112.500

1,250.00

200.000

EACH

25.00000

0290 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

32.00000

0295 *Portable Traffic Speed Monitor 1.000

0.800

630-80367  
 

4,680.001.800

2,080.00

2.000

EACH

2,600.00000

0300 *Traffic Cone 125.000

100.000

630-80380  
 

1,350.00225.000

600.00

350.000

EACH

6.00000

0305 *Mobile Attenuator 1.000

0.800

630-85020  
 

72,000.001.800

32,000.00

2.000

EACH

40,000.00000

0310 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0315 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0320 F/A Fuel Cost Adjustment 33,196.340

31,368.490

700-70016  
 

64,564.8364,564.830

31,368.49

64,564.830

F A 

1.00000

0325 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

70,000.000

F A 

1.00000

0330 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000
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PCN: 22996-BID    ESTIMATE RUN 09/22/2021

PROJECT: STR0503-095                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:07:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A On-The-Job Trainee 5,867.500

8,632.500

700-70023  
 

14,500.0014,500.000

8,632.50

15,765.000

F A 

1.00000

0340 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0345 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 4,218,061.021,344,778.474,928,500.91CURRENT AMT0200 $ $ $

CAT NO0201 GUARDRAIL 

0350 *Removal of Guardrail Type 3 7,647.000

10,738.000

202-01130  
 

73,540.0018,385.000

42,952.00

22,424.000

LF  

4.00000

0355 *Removal of End Anchorage 31.000

10.000

202-01300  
 

12,300.0041.000

3,000.00

45.000

EACH

300.00000

0360 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 6,812.000

10,365.000

606-00302  
 

480,956.0017,177.000

290,220.00

20,848.000

LF  

28.00000

0365 *Guardrail Type 3 (Special) (Furnish Only) 0.000

10,768.000

606-00365  
 

161,520.0010,768.000

161,520.00

14,730.000

LF  

15.00000

0370 *Transition Type 3G 14.000

0.000

606-01370  
 

49,000.0014.000

0.00

14.000

EACH

3,500.00000

0375 *End Anchorage (Nonflared) 11.000

1.000

606-02003  
 

49,200.0012.000

4,100.00

13.000

EACH

4,100.00000

0380 *End Anchorage (Flared) 18.000

9.000

606-02005  
 

121,500.0027.000

40,500.00

30.000

EACH

4,500.00000
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PCN: 22996-BID    ESTIMATE RUN 09/22/2021

PROJECT: STR0503-095                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:07:28

CUMULATIVE
AMOUNT

CAT NO0201 GUARDRAIL 

0385 *Impact Attenuator (Low Maintenance) 2.000

0.000

614-85003  
 

64,000.002.000

0.00

2.000

EACH

32,000.00000

CAT 1,012,016.00542,292.001,209,190.00CURRENT AMT0201 $ $ $

CAT NO0300 K-13-U 

0390 *Removal of Asphalt Mat (Planing) (Special) 111.000

0.000

202-00246  
 

4,662.00111.000

0.00

111.000

SY  

42.00000

0395 *Removal of Bridge Railing (Special) 67.000

0.000

202-00426  
 

402.0067.000

0.00

67.000

LF  

6.00000

0400 *Removal of Portions of Present Structure (Class 2) 17.410

0.000

202-00453  
 

8,705.0017.410

0.00

17.410

SY  

500.00000

0405 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

1,400.00000

0410 *Removal of Portions of Present Structure 2.000

0.000

202-00500  
 

6,000.002.000

0.00

2.000

EACH

3,000.00000

0415 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

0.000

CY  

300.00000

0420 *Geogrid Pavement Reinforcement 67.000

-67.000

420-00520  
 

0.000.000

-2,010.00

67.000

SY  

30.00000

0425 *Waterproofing (Membrane) 111.000

0.000

515-00120  
 

3,330.00111.000

0.00

111.000

SY  

30.00000

0430 *Sawing and Sealing Bridge Joint 60.000

0.000

518-03000  
 

2,940.0060.000

0.00

60.000

LF  

49.00000



CONTID: C22996         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 22996-BID    ESTIMATE RUN 09/22/2021

PROJECT: STR0503-095                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:07:28

CUMULATIVE
AMOUNT

CAT NO0300 K-13-U 

0435 *Concrete Class DR 4.050

0.000

601-03057  
 

18,225.004.050

0.00

4.050

CY  

4,500.00000

0440 *Galvanic Anodes 38.000

0.000

601-51005  
 

1,520.0038.000

0.00

38.000

EACH

40.00000

0445 *Reinforcing Steel 172.000

0.000

602-00000  
 

688.00172.000

0.00

172.000

LB  

4.00000

0450 *Bridge Rail Type 3 (Special) 67.000

0.000

606-10305  
 

8,710.0067.000

0.00

67.000

LF  

130.00000

CAT 55,182.00-2,010.0057,192.00CURRENT AMT0300 $ $ $

CAT NO0301 K-13-V 

0455 *Removal of Asphalt Mat (Planing) (Special) 111.000

0.000

202-00246  
 

4,662.00111.000

0.00

111.000

SY  

42.00000

0460 *Removal of Bridge Railing (Special) 67.000

0.000

202-00426  
 

402.0067.000

0.00

67.000

LF  

6.00000

0465 *Removal of Portions of Present Structure (Class 2) 21.190

0.000

202-00453  
 

10,595.0021.190

0.00

21.190

SY  

500.00000

0470 *Removal of Portions of Present Structure 2.000

0.000

202-00500  
 

6,000.002.000

0.00

2.000

EACH

3,000.00000

0475 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

0.000

CY  

300.00000

0480 *Geogrid Pavement Reinforcement 67.000

-67.000

420-00520  
 

0.000.000

-2,010.00

67.000

SY  

30.00000
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PCN: 22996-BID    ESTIMATE RUN 09/22/2021

PROJECT: STR0503-095                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:07:28

CUMULATIVE
AMOUNT

CAT NO0301 K-13-V 

0485 *Waterproofing (Membrane) 111.000

0.000

515-00120  
 

3,330.00111.000

0.00

111.000

SY  

30.00000

0490 *Sawing and Sealing Bridge Joint 60.000

0.000

518-03000  
 

2,940.0060.000

0.00

60.000

LF  

49.00000

0495 *Concrete Class DR 5.070

0.000

601-03057  
 

22,815.005.070

0.00

5.070

CY  

4,500.00000

0500 *Galvanic Anodes 61.000

0.000

601-51005  
 

2,440.0061.000

0.00

61.000

EACH

40.00000

0505 *Reinforcing Steel 183.400

0.000

602-00000  
 

733.60183.400

0.00

183.400

LB  

4.00000

0510 *Bridge Rail Type 3 (Special) 67.000

0.000

606-10305  
 

8,710.0067.000

0.00

67.000

LF  

130.00000

CAT 62,627.60-2,010.0064,637.60CURRENT AMT0301 $ $ $

CAT NO0302 K-14-H 

0515 *Removal of Asphalt Mat (Planing) (Special) 211.000

0.000

202-00246  
 

8,862.00211.000

0.00

211.000

SY  

42.00000

0520 *Removal of Bridge Railing (Special) 127.000

0.000

202-00426  
 

762.00127.000

0.00

127.000

LF  

6.00000

0525 *Removal of Portions of Present Structure (Class 2) 96.800

0.000

202-00453  
 

48,400.0096.800

0.00

96.800

SY  

500.00000

0530 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

1,400.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:07:28

CUMULATIVE
AMOUNT

CAT NO0302 K-14-H 

0535 *Removal of Portions of Present Structure 2.000

0.000

202-00500  
 

6,000.002.000

0.00

2.000

EACH

3,000.00000

0540 *Removal of Portions of Present Structure 93.020

0.000

202-00505  
 

25,115.4093.020

0.00

93.020

SF  

270.00000

0545 *Structure Backfill (Flow-Fill) 2.880

0.000

206-00065  
 

864.002.880

0.00

2.880

CY  

300.00000

0550 *Geogrid Pavement Reinforcement 67.000

-67.000

420-00520  
 

0.000.000

-2,010.00

67.000

SY  

30.00000

0555 *Waterproofing (Membrane) 211.000

0.000

515-00120  
 

6,330.00211.000

0.00

211.330

SY  

30.00000

0560 *Sawing and Sealing Bridge Joint 60.000

0.000

518-03000  
 

2,940.0060.000

0.00

60.000

LF  

49.00000

0565 *Concrete Class DR 16.010

0.000

601-03057  
 

72,045.0016.010

0.00

16.010

CY  

4,500.00000

0570 *Concrete (Patching) 93.020

0.000

601-06102  
 

46,510.0093.020

0.00

93.020

CF  

500.00000

0575 *Galvanic Anodes 142.000

0.000

601-51005  
 

5,680.00142.000

0.00

142.000

EACH

40.00000

0580 *Reinforcing Steel 203.300

0.000

602-00000  
 

813.20203.300

0.00

230.300

LB  

4.00000



CONTID: C22996         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 22996-BID    ESTIMATE RUN 09/22/2021

PROJECT: STR0503-095                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:07:28

CUMULATIVE
AMOUNT

CAT NO0302 K-14-H 

0585 *Bridge Rail Type 3 (Special) 127.000

0.000

606-10305  
 

16,510.00127.000

0.00

127.000

LF  

130.00000

CAT 240,831.60-2,010.00242,959.50CURRENT AMT0302 $ $ $

CAT NO0303 K-14-Y 

0590 *Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

8,000.001.000

0.00

1.000

L S 

8,000.00000

0595 *Concrete Class D (Bridge) 2.000

0.000

601-03040  
 

11,000.002.000

0.00

2.000

CY  

5,500.00000

0600 *Reinforcing Steel (Epoxy Coated) 206.200

0.000

602-00020  
 

1,031.00206.200

0.00

400.000

LB  

5.00000

CAT 20,031.000.0021,000.00CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0605 Field Office (Class 2) 1.000

0.000

620-00002  
 

23,000.001.000

0.00

1.000

EACH

23,000.00000

0610 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

21,000.001.000

0.00

1.000

EACH

21,000.00000

0615 Field Laboratory (State Furnished) 0.000

0.000

620-00015  
 

0.000.000

0.00

1.000

EACH

7,000.00000

0620 Sanitary Facility 2.000

0.000

620-00020  
 

10,000.002.000

0.00

2.000

EACH

5,000.00000

CAT 54,000.000.0061,000.00CURRENT AMT0400 $ $ $

$ 5,662,749.221,881,040.47$6,584,480.01$CURRENT AMTPROJECT TOTAL


